Project Status by Agency

Agency: Dept of Resources & Economic Development

Project Number Project Manager

Town

Project Title

Current Status

Anticipated Status next 60 day

80179R Gordon Graham

80186R Contract F Jobie Chase

80236R Jobie Chase
80237R Gordon Graham
80256R Roger Dionne
97721 Michelle Juliano

Friday, September 08, 2006

Sargent's Purchase

Jaffrey

Hampton
Sargents Purchase

Sargents Purchase

Hampton

Mt. Washington Summit Power Project, Phase II,
Mt. Washington State Park

Gilson Pond Campground Renovations,
Monadnock State Park

Hampton Beach Seawall Repairs
Mount Washington Electrification

Groundwater Discharge Permit Renewal,
Sherman Adams Building, Mt. Washington

Repair Rocky Bend Seawall

Coordination with Using Agency
Negotiated Contract.

Construction Underway.
Waiting for easement issue.

Nobis Engineering

Frank Whitcomb Co., substantially complete

Construction.

G & C Award.

Construction Continued.
Construction.

Finalize.

Final request for as-builts



/S Estimate Ad Date Status
$1,484,295 Own Forces
$1,200,000 3/28/2006 Active
$1,594,000 11/22/2005 Active

$540,000 4/11/2006 Active
$7,500 Open-Ended
Consultant
$288,000 4/3/2001 Active
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